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RMMA Community Noise Roundtable – VFR Procedures Subcommittee 

 

(Virtual) 

 

August 19, 2022, 9:00 AM 

 

Agenda 

 

 

1. Call to Order; Roll Call 

 

2. Subcommittee Agenda Items: 

 

a. Direction Setting and Future Topics 

 

b. Review of Draft Recommended Process for Developing Recommended VFR 

Routing Procedures at RMMA  

 

3. Future Agenda Items: 

 

4. Adjourn 

 

 

RMMACNR August 19, 2022 Public WebEx Link:  

https://jeffco.webex.com/jeffco/onstage/g.php?MTID=e3293011f39356b56d44e89a0662b3738 

 

Call-In Number:  +1-408-418-9388 United States Toll 

Meeting Number:  2496 100 6446 

 

 

Note: 

No public comment will be taken at this meeting.   

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

https://jeffco.webex.com/jeffco/onstage/g.php?MTID=e3293011f39356b56d44e89a0662b3738
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Recommended Process for Developing Recommended VFR Routing Procedures at RMMA 

Draft for the November 8, 2021 RMMACNR 

 

Objective 

To achieve stakeholder consensus regarding voluntary routing procedures for Visual Flight Rules 

(VFR) traffic arriving and departing Rocky Mountain Metropolitan Airport.  Recommended 

routes could be developed for each cardinal direction (North, South, East, West) to/from 

RMMA. 

The development of routes would be focused on mitigating the noise impacts of aircraft 

operations to/from RMMA by recommending routes that impact adjacent communities the least 

(as defined by the priorities of the RMMA Community Noise Roundtable).  These routes would 

still need to satisfy the safety and operational requirements of pilots and air traffic control (as 

determined by the RMMA Noise Task Force and Federal Aviation Administration).   

 

Stakeholders 

• RMMA Community Noise Roundtable members 

• RMMA Noise Task Force, airport advisory board representatives, and other airport users 

• Aviation consulting firm (optional, but recommended) 

• Local land use planning members  

• General public 

Recommended process 
1. RMMACNR to define desirable routing conditions (1 month) 

• Discussion and consensus on routing and noise-abatement priorities 

 

2. Aviation stakeholders stage (2 months) – RMMA Noise Task Force, RMMACNR member 

representative, and aviation consulting firm (preferred) 

• Host workshops with the RMMA Noise Task Force to draft initial routes, facilitated by 

an aviation consulting firm (preferred) or airport staff  

• Three meetings total: 

o One meeting focused on VFR departures/arrivals to the north/west 

o One meeting focused on VFR departures/arrivals to the south/east 

o One final meeting to review initial routes and make final adjustments based on input  

• Focus will be on identifying routes that address the most common departure/arrival 

scenarios 

 

3. Community-planning stage (1 month) – RMMACNR members, local land use agencies, and 

RMMA Noise Task Force members (if desired) 

 

4. Public workshop(s) (1-2 months) – RMMACNR members and aviation consulting firm 

• Host public workshop to present recommended routes  

• Also hosted on project website for review and comment  

 

5. Presentation to RMMACNR for review and action  

 

6. If consensus is found, forward recommendations to FAA for environmental and procedural 

review (18-24 months) 


